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THE TIMELINE FOR THE LWMP AMENDMENT
The Cowichan Valley Regional District is proposing an 
amendment to their liquid waste management plan (LWMP) 
that would allow for the relocation of an existing outfall. This 
is an intensive process that includes many steps – 
the below timeline outlines the process that is underway.
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Amendment of LWMP initiated

Central Sector Liquid Waste Management Plan created

 Public & Technical Advisory Committee established 

Public consultation begins

Stage 1 Environmental Impact Study (EIS) completed

LWMP submitted for review by the province

Amendment for additional required LWMP changes initiated

 Construction of new outfall and routing complete

Deadline for funding application

Great Pacifi c Engineering engaged for technical reviews;
ZINC Strategies engaged to develop project communication materials

Conversations with LWMP partners

New outfall identifi ed as 
priority for LWMP amendment

If/When approved, construction planning begins

LWMP Amendment Draft


